

CONFIDENTIAL

SECRET

ols file
WE 6 mn

Project Number

ED81E

Date

4 March 1958

Project Name

25X1

Present Status A PROTOTYPE IS UNDER DEVELOPMENT
DRAWINGS ~~SHOULD~~ SHOULD BE AVAILABLE BY APRIL 1958
AT WHICH TIME WE WILL HAVE
FABRICATE ONE AND THEN TEST IT.

25X1

Further Action
IT IS HOPED THAT THIS PROGRAM CAN
BE CONTINUED FOR ANOTHER TWO YEAR PERIOD.
THIS CURRENT DESIGN WILL ONLY LET US
GO UP TO WHERE THE STATE OF THE ART
IS AT PRESENT. IT IS FELT THAT SIGNIFIKANT
GAINS CAN BE MADE DURING THE NEXT
TWO YEARS

25X1

Project Completion Date

APRIL 1960

Engineer

25X1

ILLEGIB

DOC	18	REV DATE	23/6/80	BY	37169
ORIG COMP	56	OPI	56	TYPE	5
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2